
Ed Buckbee
Translation
G.C. Request briefing on outcome. B
G.C. Request briefing on outcome. B

Ed Buckbee
Translation
Oswald Lange
Request briefing. B

Ed Buckbee
Translation
MacIt would appear that once we are committed to this ‘centralized’ approach, it’ll be forever. What’s the reason for CC’s and Boeing’s opposition? B



Ed Buckbee
Translation
Good. I’m greatly interested. B

Ed Buckbee
Translation
What happened, meanwhile? B



Ed Buckbee
Translation
Willy Mrazek
Please keep me posted re: what configuration and what hardware solution (cannibalize Dynamic Test Bird?) has been chosen. B




















Ed Buckbee
Translation
Suggest we do this after selection of mode. B

Ed Buckbee
Translation
O.L.- I don’t think Hq will be ready to sign off on a final overall schedule before questions such as mode to the moon or ‘CI vs C IB-three –stages have been resolved. What is wrong with checking with Hq whether for lack of a final maker plan we couldn’t give contractors our new schedule for program guidance. It’s all we can accomplish anyhow. B



Ed Buckbee
Translation
Hope Pickering will be represented, too. B



Ed Buckbee
Translation
I thought this reinforcement will only go on SA-6 and subsequ. B

Ed Buckbee
Translation
W.M. What is an applicability list? B

Ed Buckbee
Translation
W.M. Don’t know what you are talking about. Please elaborate (1/2 page) on attachment to next NOTES. B



Ed Buckbee
Translation
Mr. Palaoro
See my remarks, please. B



Ed Buckbee
Translation
What facts? B



Ed Buckbee
Translation
Mr. P.
That’s my inter-relation too! B



Ed Buckbee
Translation
Mr. P
Sounds good to me. Please keep me posted on Boeing’s reaction. B

Ed Buckbee
Translation
Mr. P
I hope we have a clear procedure for the SA-5 back-up nose by then! I discussed this with Mrazek. B







Ed Buckbee
Translation
E.S.
I greatly appreciate your understanding and cooperation in this matter. I hated to ask you for this, but there was no other way out. B















Ed Buckbee
Translation
Kurt
What happened to the AF (or Kubel) claim for the deed of the new land in view of Tiger Teague’s apparent opposition to an other schemes? B









Ed Buckbee
Translation
W.H.
Would like to see this. Please arrange. B











Ed Buckbee
Translation
H.H
I’ve read the (excellent) “D” appraisal study and concur with your recommendation. B

Ed Buckbee
Translation
H.H.
Let’s do it after the MSC visit here on April 16. How about 1 May or 2 May? Here, or in Houston? B



Ed Buckbee
Translation
O.K., but that would rule out a solid booster which may be competitive! B

Ed Buckbee
Translation
Yes. B

Ed Buckbee
Translation
H.H.K
Suggest to also discuss it with Shea, April 10 (will call you). B



Ed Buckbee
Translation
W.K.
Is this the 154/105 inch adapter? (between Sat C1 guidance slice in Jupiter Instrument compartment?)

Ed Buckbee
Translation
for Holmes Notes!

Ed Buckbee
Translation
New MSFC high bay













Ed Buckbee
Translation
Mac 
I think I agree with your convincing arguments. But don’t you think we should invite Boeing and CC to give us their reasons in writing and invalidate (or dispose) them point by point to really and permanently “bury the issue”? B



Ed Buckbee
Translation
W.M. Looks like this has been settled. See last sentence Kuers NOTES 4-9-62, item #5. B

Ed Buckbee
Translation
Oswald Lange 
If that’s the case you seem to have a major problem here. Suggestions? B

















Ed Buckbee
Translation
Art 
I have marked it down on my calendar, but I can accept it only if you settle for a replacement speaker in case I have to cancel, even if short notice. B





























Ed Buckbee
Translation
Sounds like war drums! B

Ed Buckbee
Translation
K.D. 
Here we go! (It surprises me that no such problems exist between AOMC and MSFC. We swap out VIP’s freely. How come?) B

































Ed Buckbee
Translation
W.M
Probably true. If so, it’s bound to improve. B

Ed Buckbee
Translation
W.M. 
Suggest you take this up with LOD. B



Ed Buckbee
Translation
W.K. Fouls up compatibility with Complex 34 and 37 doesn’t it? B



Ed Buckbee
Translation
No objections on my part. B

Ed Buckbee
Translation
It won’t. (stage-related GSE remains at MSFC). B



Ed Buckbee
Translation
Why not use a smaller heat exchanger and heat it less? B

Ed Buckbee
Translation
W.M. 
Suggest you discuss this with Lange. B



Ed Buckbee
Translation
[von Braun corrects “may” to read “will”]



















Ed Buckbee
Translation
Here we go again. 











Ed Buckbee
Translation
H.H. 
These kinds of abbreviations are meaningless to me. B













Ed Buckbee
Translation
I think we need them here, both! B

Ed Buckbee
Translation
A.R. Please do that. I’m too busy at this time. B

























Ed Buckbee
Translation
W. H. 
We have complete and final say under the Make or Buy provisions in our contract. Suggest you discuss this with Bill Davis. All you have to do is use your authority (thru M-SAT, of course). B

Ed Buckbee
Translation
I agree completely with your reasoning!! B

Ed Buckbee
Translation
W. H. Take up with Lindstrom! B



Ed Buckbee
Translation
K.H. That’s bad! B

Ed Buckbee
Translation
K.H.
Action? B

Ed Buckbee
Translation
Urgent Action? B





Ed Buckbee
Translation
H.H. I have every indication the spacecraft schedules are slipping all over the place! Suggest you establish clandestine contact with Goddard to find out what’s realistic and prepare a joint plan.

Ed Buckbee
Translation
You surely deserve a big pat on the back of this feat. Please pass this on to Duerr & Co. B



Ed Buckbee
Translation
 H.H.K. Yes. B

Ed Buckbee
Translation
We discussed this. B

Ed Buckbee
Translation
??? You can develop a rocket for that! B





Ed Buckbee
Translation
O.L. I don’t buy the contention that it won’t! We must extend the prelim. contract. B

Ed Buckbee
Translation
O.L. Pleasant one, eh? B



Ed Buckbee
Translation
H.M.
I’ve seen it myself. Would appreciate your appraisal in view of conflictions with our plans and views. B

Ed Buckbee
Translation
Please keep me posted. B












